

Jira best practices for sprint

How to structure issues, titles, estimates, and dates in Jira during a sprint. Follow these rules so delivery work stays consistent across Backend, Web, Mobile, and QA.

Required on every issue

What	Action
Sprint	Add the issue to the active sprint
Epic link	Link tasks and bugs to the correct Epic (via Story parent or direct parent)
Assignee	Set the person doing the work
Summary	Use the title rules in this doc (BE , WEB , APP , QA , or Leave)

Tasks and Sub-tasks: set **Original Estimate** when the work is ready to plan.

Bugs (when fixed): log **Time spent** on the worklog.

Issue types

Type	Use for
Epic	One PRD or delivery
Story	Releasable slice under an epic
Task / Sub-task	Build, QA, leave, and other execution work
Bug	Defects only

Do not log features or enhancements as **Bug**. Use **Task** or **Sub-task**.

Platform prefixes (BE, WEB, APP only)

For Backend, Web, and Mobile work, the **first part of the summary before |** must be:

Prefix	Platform
BE	Backend
WEB	Web
APP	Mobile

Use **BE**, **WEB**, and **APP** everywhere — assessment, development, bugs (when you want a clear platform), and release-related work.

QA titles always start with **QA |** . Add **WEB**, **APP**, or **BE** in the title when the work is for one platform (see [QA titles](#)).

Prefixes are case-insensitive in Jira (be | works), but always write **BE**, **WEB**, and **APP**.

Title pattern

{PREFIX} | {short description}

Examples:

- BE | Assessment
- WEB | Assessment
- APP | Assessment
- BE | Add coupon API
- WEB | Checkout flow refactor
- APP | Registration funnel UI

Do not use as the first prefix

Avoid	Use instead
Backend Assessment	BE Assessment
Android Assessment	APP Assessment

Avoid	Use instead
Stage–APP Icon wrong	APP Icon wrong or WEB ...
Enhancement: ... (no pipe)	BE Enhancement: ...

QA titles

All QA work starts with **QA** | .

Test planning (all platforms)

Use when QA is preparing for Backend, Web, and Mobile together (not scoped to one platform):

- QA | Assessment
- QA | Test cases – Events phase 1
- QA | Test execution planning

Do **not** add WEB , APP , or BE in the title for this cross-platform planning work.

Work for one platform

Add **WEB**, **APP**, or **BE** after QA | :

- QA | WEB | Events PRD – 1st iteration (stage testing)
- QA | APP | Registration – 2nd iteration
- QA | BE | API validation

Include in title	Platform
QA WEB	Web
QA APP	Mobile
QA BE	Backend

Delivery phases — what to create in Jira

Assessment

Create a **Task** or **Sub-task** under the epic:

Platform	Summary
Backend	BE Assessment
Web	WEB Assessment
Mobile	APP Assessment
QA (all platforms)	QA Assessment

Set **Original Estimate**, **Assignee**, and add to the sprint.

Development

Use **BE |**, **WEB |**, or **APP |** for build work (not assessment, pre-prod, UAT, or leave):

- BE | Scholarship upload API
- WEB | Admin panel changes
- APP | Registration funnel UI

Set **Original Estimate**, **Assignee**, and sprint.

Stage testing

Use QA titles with a platform:

- QA | WEB | Events PRD – 1st iteration (stage testing)
- QA | APP | Smoke on staging
- QA | BE | API contract testing

Set **Original Estimate** and assign to the QA owner.

Web and Mobile — Pre-Prod and UAT

Create **separate tasks** for Pre-Prod and UAT. Do not combine both in one summary.

Phase	Web example	Mobile example
Pre-Prod	QA WEB pre-prod regression	QA APP pre-prod regression
UAT	QA WEB UAT sign-off	QA APP UAT sign-off

Ready for release — status only (no task)

After UAT is done:

1. Close or complete the UAT task(s).
2. Move the epic or stories to Jira status **Ready for Release**.

Do **not** create a task only to mark “ready for release” in the title.

Backend — Prod release and Prod final testing

Create tasks when there is real work to do and estimate:

Phase	Example summary
Prod release	BE prod release – events API
Prod final testing	BE prod final testing or QA BE prod final testing

Set **Original Estimate** and dates like other tasks.

Backend is live when the **Prod release** task is **closed** (or moved to Done). That is the go-live point for Backend — you do not wait for Prod final testing to finish before calling Backend live.

Prod final testing is follow-up validation after release; track it with its own task if your team does that work.

Go live — no task

Do **not** create a separate go live task.

Platform	Backend / Web / Mobile is live when
Backend	Prod release task is closed
Web / Mobile	Epic or stories are in Ready for Release and the build is live in production

Bug fixes and stage final testing — no task by default

Teams usually do not create separate Jira tasks for these phases. If you do plan them as explicit work, create a normal task with a clear BE | / WEB | / APP | or QA | title and an estimate.

Estimates and assignment

Issue type	What to set in Jira
Task / Sub-task	Original Estimate before sprint planning
Bug (open)	Estimate optional
Bug (resolved)	Time spent on worklog

Also:

- Break large work into multiple tasks under the right Story/Epic.
- Always set **Assignee**.

Bugs

1. Issue type **Bug**.
2. Parent: Epic or Story under that Epic.
3. In the sprint if the team tracks it this sprint.
4. When fixed: log **Time spent**.
5. Optional summary prefix: WEB \ | ... , APP \ | ... , BE \ | ...
6. Status **Not a Bug**: no worklog needed.
7. Open bugs (To Do, In Progress, Hold, Deferred): worklog not required until resolved.

Leave log

Log leave and delays **only** as dedicated **leave** tasks. Do not put leave hours inside development or QA estimates.

When to create a leave task

- Planned leave (PTO, holiday, offsite, etc.)
- Unplanned delay on an epic (blocked, waiting on access, etc.)

Create a **Task** or **Sub-task** on the **same Epic**, assign to yourself, and add to the sprint.

Hours and dates

Field	Rule
Original Estimate	6 hours per leave day (one day = 6h)
Start date	First day of leave or delay
Due date	Last day of leave or delay

Leave	Start	Due	Original Estimate
1 day	Wed 4 Jun	Wed 4 Jun	6h
3 days (Mon–Wed)	Mon 2 Jun	Wed 4 Jun	18h
Half day	Fri 6 Jun	Fri 6 Jun	3h

Count **working days** (Mon–Fri) only.

Summary (required)

Summary starts with	Meaning
Leave Planned	Planned leave
Leave Unplanned	Unplanned delay
Leave {reason}	Planned leave (e.g. Leave Health Issue)

Examples:

- Leave | Planned – Diwali PTO
- Leave | Planned – Team offsite (2 days)
- Leave | Unplanned – Waiting for prod access
- Leave | Health Issue

Add a short reason after the prefix.

Leave task checklist

Field	Value
Summary	Leave Planned , Leave Unplanned , or Leave {reason}
Original Estimate	6h × number of leave days
Start date	Leave start
Due date	Leave end
Assignee	Person on leave
Epic	Same epic as delivery work
Sprint	Active sprint

No **BE** / **WEB** / **APP** prefix on leave tasks. Have at least one normal BE | / WEB | / APP | / QA | task on the same epic so leave ties to the right team.

Leave — do not

- Mix leave hours into BE | or QA | WEB | task estimates
- Use issue type **Bug** for leave
- Omit the Leave \ | prefix

Epic and sprint structure

1. One **Epic** per PRD/delivery.
2. Add execution tasks, sub-tasks, and bugs to the **active sprint**.
3. Parent chain: Task → Story → Epic (or Task → Epic if that is your process).
4. Order epics on the board using Jira **Rank** (drag-and-drop).

Sprint planning checklist

- ☐ Epic in the sprint
- ☐ BE \ | Assessment , WEB \ | Assessment , APP \ | Assessment where needed
- ☐ Development: BE \ | , WEB \ | , or APP \ | + Original Estimate + Assignee
- ☐ Platform QA: QA \ | WEB \ | , QA \ | APP \ | , or QA \ | BE \ |
- ☐ Separate Pre-Prod and UAT tasks on Web and Mobile
- ☐ **Ready for Release** status after UAT — no ready-for-release task
- ☐ Backend live when **Prod release** is closed; Web/Mobile: **Ready for Release** — no go-live task
- ☐ Bugs: type Bug, worklog when fixed
- ☐ Leave: Leave \ | ... , 6h per day, Start and Due dates

Common mistakes

Mistake	What to do instead
No in summary	Add BE , WEB , APP , QA , or Leave
Wrong first prefix (Backend , Stage-APP , etc.)	Use BE , WEB , or APP only
QA ... without WEB / APP / BE for platform work	Add QA WEB , QA APP , or QA BE
Feature work as Bug	Use Task / Sub-task
Task with no Original Estimate	Add estimate before planning
One task for “UAT + Pre-prod”	Split into two tasks
Task only for “ready for release”	Use status Ready for Release
Task only for “go live”	Backend: close Prod release ; Web/Mobile: use status; no go-live ticket
Leave inside dev/QA estimate	Separate Leave ... task
Leave without 6h/day or dates	6h per day + Start + Due

Questions

Copy a similar ticket that already follows this doc, or ask your EM before creating many issues at once.